
JOB 16441-2R DAILY REPORT D.O.. 2001 "02-039 

BAYONNE BARREL & DRUM REPORT # 108 

O S.C. JOE COSENTINO / CHARLIE FITZSIMMONS DATE: 02/21/95 
BJVL M.R.ELLIS 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles, Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER; Sunny TEMPERATURE: 30 s 

WORK PERFORMED TODAY BY OHM: 
* Continued operations of drum break down inside the building # one, liquids generated are 
checked for pH and then compatibly bulked together further separating the solids for sampling. 
* Arrangements are tentatively established for a thirty ton crane to be brought in to pick the shred 
and it's power pack onto a dropdeck trailer on Thursday the third. The shredder will be deconned 
prior to it's demobilization to Findlay, Ohio. 
* 126 drums are broken down inside the building # 1 and 48 inside the building # 5, this better 
allows for easy sampling and ultimately bulking of compatible waste remaining. A total of 80 
drums where shredded today. 48 samples are obtained today for haz-catting. 

SUBCONTRACTOR SERVICES PERFORMED: 
* Schiavone - Bonomo is contacted today to pickup one scrap steel can tomorrow and leave one 
on site for the balance of the scrap. 
* Nobel Equipment Rental pick up the 17-K generator today. 
EXCEPTIONS / UNUSUAL CONDITIONS: 
* Operator Paul Kocher departs the job early this morning sick, he is believed to be back on site 
tomorrow morning. 

CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM O.S.C.: 
* Discussions between O.S.C.s at the MT. Vernon Project ( Paul Kahn ) and Joe Cosentino of the 
Bayonne Barrel & Drum Site, mutually agree to shred an estimated sixty drums / containers from 
the MT. Vernon site here at BB&D some time tomorrow. While the truck bringing the drums and 
containers here is on site, it will be further utilized to remove the balance of our broken down dru 
out to the shredding area ultimately concluding the drum shredding operation. 
* Note: All drums brought to BB&D will be non-hazardous and R.C.R.A. empty with Bill Of Lading. 
DOCUMENTS SUBMITTED: 
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Drum Progress Drums Shredded Tons Removed Reimbursement Poly Liners 
M10731 38 
T11/01 

W11/02 105 
T11/03 
F11/04 93 
M 11/07 57 
T11/08 10 119 

W11/09 366 
T11/10 525 8 
F11/11 327 10 
M 11/14 500 10.08 
T11/15 646 8.43 

W11/16 700 
T11/17 800 22.39 
F11/18 605 11.29 
S 11/19 555 
M 11/21 455 24:55 
T11/22 605 14.46 $3,280.60 

W11/23 451 
M 11/28 575 13:08 
T11/29 575 13.26 $3,031.46 

W11/30 721 12:03 
T12/01 545 13:52 
F12/02 500 1328 
812/03 581 
M 12/05 678 12.05 
T12/06 433 11.98 

W12/07 635 13.72 $5,882.14 
T12/08 504 12.83 
F12/09 123 1299 
S 12/10 432 
M 12/12 10.98 
T12/13 

W 12/14 578 
T12/15 585 8.86 $5,659.16 
F 12/16 641 11.02 
8 12/17 425 
M 12/19 405 12.65 
T12/20 561 12.41 

W 12/21 520 11.92 
T12/22 384 13.53 
T12/27 423 $4,548.21 

W 12/28 612 10.09 
T12/29 803 9.08 $817.24 
F 12/30 415 
T1/1/95, 570 10.81 

W1/4 575 13.64 
T1/5 578 11.23 $972.32 
F1/6 480 10.29 148 
S 1/7 340 200 
M 1/9 603 14.27 $4,360.97 363 

T1/10 767 11.27 263 
W1/11 543 10.69 130 
T1/12 673 7.76 352 
F 1/13 517 350 
S 1/14 532 62 
M 1/16 718 15.46 250 
T1/17 422 12.12 140 Liner's T&O T&O Cost's 

W 1/18 726 15.04 341 10 $0.00 
T1/19 761 12.09 299 
F 1/20 90 12.01 $1,227.46 
M 1/23 603 236 
T1/24: 715 13.01 358 

W 1/25 777 11.51 $2,929.02 268 300 $1,470.00 
T1/26 684 10.8 $7,245.42 271 
F1/27 548 10.13 216 
M 1/30 523 6.89 286 
T1/31 680 7.58 $4:614.51 647 

W 2/1/95 625 10:91 666 
T 2/2 625 7.99 628 
F 2/3 388 
M 2/6 335 
T 2/7 620 391 

W 2/8 560 10.87 175 
T 2/9 575 11.16 200 

F 2/10 430 183 
M 2/13 418 12.85 365 
T2/14 338 338 

W 2/15 $5,395.99 292 
T 2/16 $1,701:57 
F 2/17 376 
M 2/20 720 11.47 194 
T 2/21 80! 

TOTALS 37.950 620.33 $51,666:07 9,788 310 $1,470.00 

JANUARY 




